
 Project Status by Agency
Agency: Administrative Services
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80475 Contract D Manchester Hillsborough No. Construction Complete HVAC corrective work. Completing 
final requisition

$12,644,147 1/26/2010 ActiveJeffrey Shute Punchlist. Ongoing HVAC issues MV & LBPA 
Commence rework

TLT CONSTRUCTION CORPORATION

80475 Contract E Manchester Hillsborough No. Construction Final payment $70,479 ActiveJeffrey Shute Complete

Merrimack Valley Corp.

80507 Contract B Concord DHHS Replace Chillers - Towers. 3 claims. $616,480 9/7/2010 ActiveDavid Goulet 99% Complete.

Century Mechanical Inc.

80509 Contract A Concord Design/Build Kitchen Hood Fire Suppression 
Three Locations

Final Payment. $79,665 11/2/2010 ActiveDavid Goulet 99% Complete.

Century Mechanical Inc.

80567R Contract B Concord SOPS Main Bldg. Porch Repair/Restoration Construction Phase. $199,900 3/8/2011 CompleteRobert Smith Final payment.

North & South Builders

80573R Contract B Lancaster Coos County Courthouse Masonry Repair 
(Design Only FY 11)

Awaiting Construction $38,400 ActiveJonathan Fudala Assist Bidding

Oak Point Associates

80627 Contract A Concord SOPS Driveway/Parking/Walking Replacement 
Phase II.

closed out $38,000 ActiveScott Carri Construction Admin

Vanasse Hangen Brustlin Inc

80627 Contract B Concord SOPS-Phase II-Roadway & Parking 
Rehabilitation & Stormwater Improvements

1/24 retainage minus spring turf est. $617,846 3/12/2013 ActiveScott Carri Construction Substantial completion

J. Parker and Daughters Construction, Inc.

80628 Concord SOPS Main Building FACP Replacement. Using Agency re-evaluating scope. $355,000 On-Hold By 
Agency

Gordon Graham To Project Mgr 9/8/11.  On hold.

80628 Contract A Concord SOPS Main Building FACP Replacement 
(Consultant)

$10,000 ActiveGordon Graham Consultant design complete

Lee F. Carroll, P. E.

80628 Contract B Concord SOPS Main Building FACP Replacement. On hold $285,000 On-Hold By 
Agency

Gordon Graham On hold

80629 Concord ADA Toilets - Main Building & Historical 
Evaluation.

$425,000 ActiveJonathan Fudala

80629 Contract A Concord ADA Toilets - Main Building & Historical 
Evaluation.

Const. Admin. $58,500 ActiveJonathan Fudala Const. Admin

Oak Point Associates

80629 Contract B Concord Main Building ADA Restroom Upgrades & 
Window Replacement, NH State Hospital

100% Construction $861,520 3/26/2013 ActiveJonathan Fudala 55% Construction

Pellowe Construction

80631 Contract C Concord Anna Philbrook Center Renovations. {Rebid - 
due 11/15/12}

Close Out $3,186,346 10/23/2012 ActiveTimothy Smith 100% construction Final payment pending

TPD Construction Company

80633 Contract A Concord State House - Repair Dome. Construction Admin $93,555 ActiveThomas Momeyer
Lavallee/Brensinger Architects
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80633 Contract B Concord State House - Repair Dome. Awaiting spring $972,890 1/22/2013 ActiveThomas Momeyer Construction submittals

D. L. King & Associates, Inc.

80634 Concord State House Annex - Window Repairs $355,000 ActiveJames Haggett

80634 Contract A Concord State House Annex - Window Repairs Construction Admin.ongoing $25,500 ActiveJames Haggett Const. Admin.

Oak Point Associates

80634 Contract B Concord State House Annex - Window Repairs Complete $435,500 3/12/2013 ActiveJames Haggett 100% Construction

Stan Graton 3G Construction, Inc.

80635 Concord Health & Human Services Window Repairs 
(27/29 Hazen Drive).

Design $730,000 ActiveJames Haggett Revising scope.

80635 Contract A Concord Health & Human Services Window Repairs 
(27/29 Hazen Drive) - Consultant.

Design $45,348 ActiveJames Haggett Study & Report Complete

80668 Contract A Laconia Lakes Region Facility Roof Replacement & 
Repair.

Construc Admin $17,250 ActiveH Dana Abbott Bid Phase

Tennant/Wallace Architects

80668 Contract B Laconia Lakes Region Facility Roof Replacement - 
Powell Building

Complete $100,000 10/8/2013 ActiveH Dana Abbott NTP to GC

80674R Contract A Concord DHHS Combustion Air/Cooling Tanks (29 Hazen 
Drive).

DOT Controls $48,100 ActiveDavid Goulet NTP Issued 7/31/12.

Stantec Consulting Services, Inc

80674R Contract B Concord Mechanical Upgrades (Hazen Drive, Smokey 
Bear Blvd., Candia Rd., 670 Rte. 3A) ( DOT 
Project Mgr:  Tobey Reynolds - DOT Project 
#0600M). (PO# 4003595) Combined with BPW 
Project #80674B)

Substantial Completion. $280,700 3/19/2013 ActiveDavid Goulet 95% Construction

KPMB Enterprises, LLC

80676R Concord HHS Lab Floor Evaluation (27-29 Hazen Drive). $2,000 ActiveJames Haggett

80676R Contract A Concord HHS Lab Floor Evaluation (27-29 Hazen Drive).  UA to execute thru Purchase & Property or 
provide work request

$6,220 ActiveJames Haggett Design 100%, Final payment pending

Quantum Construction Consultants LLC

80690 Concord Safety Building Roof Drain Repairs. Complete $30,000 ActiveJonathan Fudala Combined with 80674. Submittals 100% 
Construction

80699R Statewide State Buildings Masonry Repairs. $180,000 ActiveH Dana Abbott

80699R Contract A Concord State Buildings Masonry Repairs Hold until spring 2014 $271,730 3/26/2013 ActiveH Dana Abbott 70% construction

Hascall and Hall

80702 Concord Hazen Drive Performance Contract. Investment Grade Audit $0 ActiveBeverly Kowalik To Project Manager 2/21/13.  UA bids 
received 3/27/13

80706 Statewide Wood Boilers - DOT. Londonderry to be finished. $64,000 ActiveDavid Goulet 75% Record Drawings.

80708R Concord Main Building Window Replacement 1. $350,000 ActiveJonathan Fudala To Project Manager 3/20/13.  Combined with 
80629.

80714R Concord State Supreme Court HVAC. 100% $1,000 ActiveDavid Goulet
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80718 Concord Survey & Subdivision of 84 Iron Works Road, 
Concord.

Complete $0 ActiveScott Carri NTP- Survey started

80718 Contract A Concord Survey & Subdivision of 84 Iron Works Road, 
Concord.

Complete $13,305 ActiveScott Carri VHB- survey & permitting. City approvals

Vanasse Hangen Brustlin Inc

80722 Contract A Concord Building Demolition & Construct Parking Lot. - 
Utility Location Survey Svcs. SOPS

$7,400 ActiveJames Haggett

80725R Concord Administrative of the Courts Exterior Walkway. On-hold $10,000 On-Hold By 
Agency

Scott Carri Plans complete: On-hold due to funding

80737 Manchester Manchester Circuit Court Generator. Design $438,000 4/1/2015 ActiveGordon Graham To Project Manager 8/14/13

80740 Concord State House Room 100 Door. Pending award to Architect $101,000 2/1/2014 ActiveThomas Momeyer To Project Manager 8/22/13.

80740 Contract A Concord State House Room 100 Door. design complete $0 ActiveThomas Momeyer 10% Design

80745 Contract A Brentwood Rockingham County Courthouse Roof Replace & 
Cooling Tower.

90% Design. $88,800 ActiveDavid Goulet

80746 Contract A Lancaster Coos County Courthouse Repair G & C. $219,400 11/19/2013 ActiveJonathan Fudala Out To Bid.

80747 Statewide Statewide Roofs (State House Annex, Concord 
CC Roof, Records/Archives Roof,Lebanon CC 
Roof).

Design $1,317,000 5/20/2014 InactiveJames Haggett To Project Manager 8/27/13.  Lebanon to bid 
separately.

80747 Contract A Statewide Statewide Roofs (State House Annex, Concord 
CC Roof, Records/Archives Roof,Lebanon CC 
Roof).

Lebanon Advertise. Concord Design Complete $85,000 5/20/2014 ActiveJames Haggett Lebanon Design 50%, Concord Design 35%

80748 Contract A Concord Health & Human Services HVAC Repairs - 29 
Hazen Drive.

90% Design. $41,100 ActiveDavid Goulet 30% Design.

Stantec Consulting Services, Inc

80749 Contract A Concord LOB elevator Upgrade. Bid March. $24,700 ActiveDavid Goulet 90% Design.

McFarland-Johnson Inc

80750 Contract A Concord Morton Building Cooling Tower. 30% Design. $35,000 ActiveDavid Goulet NTP10/1/13. 30% Design.

80758 Concord South Office Park South Campus Paving Phase 
III.

$790,000 1/14/2014 ActiveScott Carri To Project Manager 9/25/13.  Design

80758 Contract A Concord South Office Park South Campus Paving Phase 
III.

Bid 1/26 $36,775 1/14/2014 ActiveScott Carri Design

Vanasse Hangen Brustlin Inc

80762 Concord State House Room 100 HVAC. Administrative Services to install. $25,000 ActiveDavid Goulet In-House Design. 90% Design.

80766 Concord Dolloff Building Water Main Replacement. Design $260,000 6/1/2014 ActiveJobie Chase Design

80768 Concord Main Building Window Replacement 1. Consultant NTP $450,000 6/1/2014 ActiveJonathan Fudala

80768 Contract A Concord Main Building Window Replacement 1. 50% Design $62,964 6/1/2014 ActiveJonathan Fudala Begin Design Christopher Williams
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80769 Concord Main Building ACM & Lead Paint Removal. Consultant NTP $630,000 6/1/2014 ActiveJonathan Fudala To Project Manager 9/26/13

80769 Contract A Concord Main Building ACM & Lead Paint Removal. $38,591 6/1/2014 ActiveJonathan Fudala

80776 Merrimack County Design and Space Planning. $257,786 ActiveH Dana Abbott To Project Manager 12/5/13.

80777 Londonderry ISI Site Visits. $15,850 ActiveGordon Graham To Project Manager 12/5/13
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